
From: McGuire, Pat
To: Berkoff, Michael
Cc: Garry Griffith (gtgriffi@GAPAC.com); J. Michael Davis (jmdavis@gapac.com); Saric, James; Jeff Keiser

 (jkeiser@CH2M.com); Judith (Gapp) Alfano (alfanoj@michigan.gov); Kathy Huibregtse
 (khuibregtse@environcorp.com); Kristi Zakrzewski (ZakrzewskiK@michigan.gov); Carlson, Janet; Lisa L., PhD
 Williams (Lisa_Williams@fws.gov); Martin Lebo (martin.lebo@weyerhaeuser.com); Wood, Nicole; Paul A., P.E.
 Montney (pamontne@gapac.com); Paul T. Bucholtz (bucholtp@michigan.gov); Polly Synk
 (SynkP@michigan.gov); Richard Gay (richard.gay@weyerhaeuser.com); Scott Hutsell; Todd.Goeks@noaa.gov;
 Melda, Zachary A.; Jessica Winter; Sharon Hanshue

Subject: Willow Boulevard/A-Site Landfill OU2 Progress Report
Date: Thursday, July 11, 2013 10:12:17 AM
Attachments: July 2013 WB_A-Site OU Progress Report_FINAL USEPA_07 11 13.pdf.pdf

 
Michael
 
Attached for your records is the Willow Blvd/A-Site OU2 Quarter 2, 2013 Progress Report,
 which covers the period between April 1 and  June 30, 2013.   If you have any questions
 regarding this report please do not hesitate to contact me.
Thanks,
Pat
 
 
 
 
 

NOTICE: This e-mail and any files transmitted with it are the property of ARCADIS U.S., Inc. and its
 affiliates. All rights, including without limitation copyright, are reserved. The proprietary information
 contained in this e-mail message, and any files transmitted with it, is intended for the use of the
 recipient(s) named above. If the reader of this e-mail is not the intended recipient, you are hereby notified
 that you have received this e-mail in error and that any review, distribution or copying of this e-mail or
 any files transmitted with it is strictly prohibited. If you have received this e-mail in error, please notify the
 sender immediately and delete the original message and any files transmitted. The unauthorized use of
 this e-mail or any files transmitted with it is prohibited and disclaimed by ARCADIS U.S., Inc. and its
 affiliates. Nothing herein is intended to constitute the offering or performance of services where otherwise
 restricted by law.
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Mr. Michael Berkoff 
Remedial Project Manager 
USEPA Region 5 
77 West Jackson Boulevard (SRF-6J) 
Chicago, Illinois  60604-3507 
 
 
Subject: 


Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Willow Boulevard/A-Site Landfill Operable Unit 2 Remedial Design 
Progress Report #29 (April 1 to June 30, 2013) 
 
 
Dear Michael: 


Attached is the 29th progress report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site Willow Boulevard/A-Site Landfill Operable Unit 2 
(WB/A-Site OU) Remedial Design/Remedial Action. This progress report is submitted 
in accordance with Paragraph 31, Reporting Requirements, of the 2009 Consent 
Decree (CD) for the Design and Implementation of Certain Response Actions at 
Operable Unit 2 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund 
Site (Civil Action Number 1-09-cv-429). 


As agreed with the United States Environmental Protection Agency (USEPA), 
ARCADIS submitted progress reports quarterly throughout the remedial design 
phase, and then monthly during construction activities from May 2011 through 
December 2012. As approved by USEPA during the December 19, 2012 
Stakeholders’ Meeting, ARCADIS started submitting quarterly progress reports 
January 2013, since only limited construction activities are anticipated at the WB/A-
Site OU. This 29th progress report describes activities/tasks performed between April 
1 and June 30, 2013. 


If you have any questions, please do not hesitate to contact me. 


Sincerely, 


ARCADIS 
 
 
 
Pat McGuire 
Project Coordinator 


ARCADIS 


6723 Towpath Road 


P.O. Box 66 


Syracuse 


New York 13214-0066 


Tel 315.446.9120 


Fax 315.449.0017 


www.arcadis-us.com 


ENVIRONMENT 


Date: 


July 11, 2013 


Contact: 


Pat McGuire 


Phone: 


315.671.9233 


Email: 


pat.mcguire@arcadis-
us.com 
 
Our ref: 


B0064581.0004.00014/ 
B0064582.0004.00014 
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Mr. Michael Berkoff 
July 11, 2013 
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Copies: 


James Saric, USEPA 
Nicole Wood, Esq., USEPA 
Jan Carlson, Esq., USEPA 
Anthony Audia, USEPA 
Paul Bucholtz, MDEQ 
Kristi Zakrzewski, P.E., MDEQ 
Judith Alfano, MDEQ  
Sharon Hanshue, MDNR 
Lisa Williams, Ph.D., USFWS 
Todd Goeks, NOAA 
Jessica Winters, NOAA 
Julie Sims, NOAA 
Polly Synk, Esq., Dept. of Attorney General 
Jeff Keiser, P.E., CH2M HILL 
Scott Hutsell, P.E., CH2M HILL 
Garry Griffith, P.E., Georgia-Pacific LLC 
Zachary Melda, Georgia-Pacific LLC 
Richard Gay, Weyerhaeuser Company 
Martin Lebo, Ph.D., Weyerhaeuser Company 
Kathryn Huibregtse, P.E., ENVIRON International Corp. 
 
 







 


 


 
 
 
 


PROGRESS REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/ 
KALAMAZOO RIVER SUPERFUND SITE 


WILLOW BOULEVARD / A-SITE LANDFILL OPERABLE UNIT 2 (WB/A-SITE OU) 
 


REPORT #29 (APRIL 1 TO JUNE 30, 2013) 
 


PREPARED BY ARCADIS 
JULY 11, 2013 


 
ON BEHALF OF GEORGIA-PACIFIC LLC 


 
 


SUBMITTED TO 
 
 


MICHAEL BERKOFF, REMEDIAL PROJECT MANAGER 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 


 







Progress Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site 


Willow Boulevard/A-Site Landfill Operable Unit 2 
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Significant Developments and Activities During the Period 


• On April 10, ARCADIS transmitted to the United States Environmental Protection Agency (USEPA) the 
Willow Boulevard/A-Site Landfill Operable Unit 2 (WB/A-Site OU) Progress Report No. 28. 


• On April 18, ARCADIS transmitted to USEPA the revised draft Groundwater Monitoring Plan for the 
WB/A-Site OU. 


• On April 19, ARCADIS corresponded by email with USEPA, the Michigan Department of Environmental 
Quality (MDEQ), the United States Fish and Wildlife Service (USFWS), and the Michigan Department of 
Natural Resources (MDNR) to schedule a progress call for the WB/A-Site OU. 


• On April 19, Georgia-Pacific corresponded with USEPA by phone to discuss comments on the Interim 
Completion Report, potential installation of additional gas monitoring probes, permanent marker 
specifications for the site, review of the Groundwater Monitoring Plan, and delisting of the Area East of 
Davis Creek. 


• On April 29, ARCADIS transmitted to MDEQ a version of the WB/A-Site OU Groundwater Monitoring 
Plan indicating changes from the previous version. 


• On April 30, ARCADIS transmitted to USEPA the WB/A-Site OU Design Notification No. 2013-031 (DN 
2013-031), summarizing the proposed installation of additional permanent gas monitoring probes at the 
Willow Boulevard and A-Site Landfills to supplement those included as part of the original remedial 
design. 


• On May 1, Georgia-Pacific LLC (Georgia-Pacific) corresponded by email with USEPA regarding the 
permanent marker specifications for the WB/A-Site OU. 


• On May 7, ARCADIS forwarded to Georgia-Pacific, USEPA, MDEQ, and CH2M HILL the agenda for the 
progress call scheduled for May 9. 


• On May 8, USEPA corresponded by email with Georgia-Pacific regarding the permanent markers for 
the WB/A-Site OU. 


• On May 9, representatives of Georgia-Pacific, ARCADIS, USEPA, and MDEQ participated in a progress 
call to discuss the construction activities at the WB/A-Site OU. During the call, verbal approval of DN 
2013-031 (installation of additional gas monitoring probes) was provided by USEPA and MDEQ. 


• On May 15, ARCADIS notified USEPA and CH2M HILL that the gas probes are scheduled to be 
installed on May 23 and 24. 







Progress Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site 


Willow Boulevard/A-Site Landfill Operable Unit 2 
 


Report #29 (April 1 to June 30, 2013) 
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• On May 21, USEPA provided to ARCADIS comments on the WB/A-Site OU Interim Construction 
Completion Report. 


Data Collected and Field Activities Conducted During the Period 


• Throughout the second quarter of 2013, Terra has made regular site inspections (in particular after 
significant rain events) to ensure that the erosion and sediment controls are functioning as intended.  
Additionally, efforts have been made to further establish the grass cover on the Willow Boulevard and A-
Site Landfills. 


• On May 13, Cardno JFNew planted trees and placed live stakes at the A-Site Landfill. A summary of the 
plantings is provided in Table 1. On the same day, Cardno JFNew recorded mortality of trees planted at 
the Willow Boulevard Landfill and Area East of Davis Creek.  


• On May 24, West Michigan Drilling installed permanent gas monitoring probes at the A-Site and Willow 
Boulevard Landfills. Three gas monitoring probes (GW-1 through 3) were installed at the A-Site 
Landfill and four gas monitoring probes (GW-4 through GW-7) were installed at the Willow Boulevard 
Landfill. 


Laboratory Data Received During the Period  


• No data were received between April 1 and June 30, 2013. 


Issues Encountered and Actions Taken 


• None 


Developments Anticipated During the Next Reporting Period 


• In July 2013, written approvals from USEPA for Design Notification Nos. 2012-028 (modifications to the 
fence components) and 2012-031 (installation of additional gas monitoring probes) are anticipated. 


• In the third quarter of 2013, the WB/A-Site OU groundwater monitoring plan is anticipated to be 
completed. Once negotiations are complete, the groundwater monitoring well system will be installed. 
Installation of the fence at the A-Site Landfill will be completed following installation of the monitoring 
wells. 


• In the third quarter of 2013, installation of permanent markers at the WB/A-Site OU is anticipated to 
be completed.  
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• In the third quarter of 2013, progress meetings (including Stakeholder Meetings and additional 
discussions on the groundwater monitoring plan) and conference calls will be scheduled on an as 
needed basis as agreed in the December 2012 Stakeholder Meeting.  
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Common Name Scientific Name Quantity Habitat Type


Black Cherry Prunus serotina 10 Visual Screen
Basswood Tilia americana 2 Visual Screen


Black Cherry Prunus serotina 4 Upland
Red Maple Acer rubrum 1 Wetland


Silver Maple Acer saccharinum 12 Wetland
American Elm Ulmus americana 3 Wetland
Silky Dogwood Cornus amomum 8 Riparian Corridor
Gray Dogwood Cornus racemosa 4 Riparian Corridor


Red Osier Dogwood Cornus sericea 110 Wetland/Riparian Corridor
Sandbar Willow Salix exigua 110 Wetland/Riparian Corridor
Pussy Willow Salix discolor 110 Wetland/Riparian Corridor


Note:


Trees


Live Stakes


Planting activities were conducted on May 13, 2013, in accordance with the Final Design Report and Construction Drawings.


Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site


Willow Boulevard/A-Site Landfill Operable Unit 2
Progress Report #29


Table A — Summary of Plantings Installed at the A-Site Landfill in May 2013
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Mr. Michael Berkoff 
Remedial Project Manager 
USEPA Region 5 
77 West Jackson Boulevard (SRF-6J) 
Chicago, Illinois  60604-3507 
 
 
Subject: 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Willow Boulevard/A-Site Landfill Operable Unit 2 Remedial Design 
Progress Report #29 (April 1 to June 30, 2013) 
 
 
Dear Michael: 

Attached is the 29th progress report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site Willow Boulevard/A-Site Landfill Operable Unit 2 
(WB/A-Site OU) Remedial Design/Remedial Action. This progress report is submitted 
in accordance with Paragraph 31, Reporting Requirements, of the 2009 Consent 
Decree (CD) for the Design and Implementation of Certain Response Actions at 
Operable Unit 2 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund 
Site (Civil Action Number 1-09-cv-429). 

As agreed with the United States Environmental Protection Agency (USEPA), 
ARCADIS submitted progress reports quarterly throughout the remedial design 
phase, and then monthly during construction activities from May 2011 through 
December 2012. As approved by USEPA during the December 19, 2012 
Stakeholders’ Meeting, ARCADIS started submitting quarterly progress reports 
January 2013, since only limited construction activities are anticipated at the WB/A-
Site OU. This 29th progress report describes activities/tasks performed between April 
1 and June 30, 2013. 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS 
 
 
 
Pat McGuire 
Project Coordinator 

ARCADIS 

6723 Towpath Road 

P.O. Box 66 

Syracuse 

New York 13214-0066 

Tel 315.446.9120 

Fax 315.449.0017 

www.arcadis-us.com 

ENVIRONMENT 

Date: 

July 11, 2013 

Contact: 

Pat McGuire 

Phone: 

315.671.9233 

Email: 

pat.mcguire@arcadis-
us.com 
 
Our ref: 

B0064581.0004.00014/ 
B0064582.0004.00014 
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Copies: 

James Saric, USEPA 
Nicole Wood, Esq., USEPA 
Jan Carlson, Esq., USEPA 
Anthony Audia, USEPA 
Paul Bucholtz, MDEQ 
Kristi Zakrzewski, P.E., MDEQ 
Judith Alfano, MDEQ  
Sharon Hanshue, MDNR 
Lisa Williams, Ph.D., USFWS 
Todd Goeks, NOAA 
Jessica Winters, NOAA 
Julie Sims, NOAA 
Polly Synk, Esq., Dept. of Attorney General 
Jeff Keiser, P.E., CH2M HILL 
Scott Hutsell, P.E., CH2M HILL 
Garry Griffith, P.E., Georgia-Pacific LLC 
Zachary Melda, Georgia-Pacific LLC 
Richard Gay, Weyerhaeuser Company 
Martin Lebo, Ph.D., Weyerhaeuser Company 
Kathryn Huibregtse, P.E., ENVIRON International Corp. 
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SUBMITTED TO 
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Significant Developments and Activities During the Period 

• On April 10, ARCADIS transmitted to the United States Environmental Protection Agency (USEPA) the 
Willow Boulevard/A-Site Landfill Operable Unit 2 (WB/A-Site OU) Progress Report No. 28. 

• On April 18, ARCADIS transmitted to USEPA the revised draft Groundwater Monitoring Plan for the 
WB/A-Site OU. 

• On April 19, ARCADIS corresponded by email with USEPA, the Michigan Department of Environmental 
Quality (MDEQ), the United States Fish and Wildlife Service (USFWS), and the Michigan Department of 
Natural Resources (MDNR) to schedule a progress call for the WB/A-Site OU. 

• On April 19, Georgia-Pacific corresponded with USEPA by phone to discuss comments on the Interim 
Completion Report, potential installation of additional gas monitoring probes, permanent marker 
specifications for the site, review of the Groundwater Monitoring Plan, and delisting of the Area East of 
Davis Creek. 

• On April 29, ARCADIS transmitted to MDEQ a version of the WB/A-Site OU Groundwater Monitoring 
Plan indicating changes from the previous version. 

• On April 30, ARCADIS transmitted to USEPA the WB/A-Site OU Design Notification No. 2013-031 (DN 
2013-031), summarizing the proposed installation of additional permanent gas monitoring probes at the 
Willow Boulevard and A-Site Landfills to supplement those included as part of the original remedial 
design. 

• On May 1, Georgia-Pacific LLC (Georgia-Pacific) corresponded by email with USEPA regarding the 
permanent marker specifications for the WB/A-Site OU. 

• On May 7, ARCADIS forwarded to Georgia-Pacific, USEPA, MDEQ, and CH2M HILL the agenda for the 
progress call scheduled for May 9. 

• On May 8, USEPA corresponded by email with Georgia-Pacific regarding the permanent markers for 
the WB/A-Site OU. 

• On May 9, representatives of Georgia-Pacific, ARCADIS, USEPA, and MDEQ participated in a progress 
call to discuss the construction activities at the WB/A-Site OU. During the call, verbal approval of DN 
2013-031 (installation of additional gas monitoring probes) was provided by USEPA and MDEQ. 

• On May 15, ARCADIS notified USEPA and CH2M HILL that the gas probes are scheduled to be 
installed on May 23 and 24. 
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• On May 21, USEPA provided to ARCADIS comments on the WB/A-Site OU Interim Construction 
Completion Report. 

Data Collected and Field Activities Conducted During the Period 

• Throughout the second quarter of 2013, Terra has made regular site inspections (in particular after 
significant rain events) to ensure that the erosion and sediment controls are functioning as intended.  
Additionally, efforts have been made to further establish the grass cover on the Willow Boulevard and A-
Site Landfills. 

• On May 13, Cardno JFNew planted trees and placed live stakes at the A-Site Landfill. A summary of the 
plantings is provided in Table 1. On the same day, Cardno JFNew recorded mortality of trees planted at 
the Willow Boulevard Landfill and Area East of Davis Creek.  

• On May 24, West Michigan Drilling installed permanent gas monitoring probes at the A-Site and Willow 
Boulevard Landfills. Three gas monitoring probes (GW-1 through 3) were installed at the A-Site 
Landfill and four gas monitoring probes (GW-4 through GW-7) were installed at the Willow Boulevard 
Landfill. 

Laboratory Data Received During the Period  

• No data were received between April 1 and June 30, 2013. 

Issues Encountered and Actions Taken 

• None 

Developments Anticipated During the Next Reporting Period 

• In July 2013, written approvals from USEPA for Design Notification Nos. 2012-028 (modifications to the 
fence components) and 2012-031 (installation of additional gas monitoring probes) are anticipated. 

• In the third quarter of 2013, the WB/A-Site OU groundwater monitoring plan is anticipated to be 
completed. Once negotiations are complete, the groundwater monitoring well system will be installed. 
Installation of the fence at the A-Site Landfill will be completed following installation of the monitoring 
wells. 

• In the third quarter of 2013, installation of permanent markers at the WB/A-Site OU is anticipated to 
be completed.  
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• In the third quarter of 2013, progress meetings (including Stakeholder Meetings and additional 
discussions on the groundwater monitoring plan) and conference calls will be scheduled on an as 
needed basis as agreed in the December 2012 Stakeholder Meeting.  
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1 of 1

Common Name Scientific Name Quantity Habitat Type

Black Cherry Prunus serotina 10 Visual Screen
Basswood Tilia americana 2 Visual Screen

Black Cherry Prunus serotina 4 Upland
Red Maple Acer rubrum 1 Wetland

Silver Maple Acer saccharinum 12 Wetland
American Elm Ulmus americana 3 Wetland
Silky Dogwood Cornus amomum 8 Riparian Corridor
Gray Dogwood Cornus racemosa 4 Riparian Corridor

Red Osier Dogwood Cornus sericea 110 Wetland/Riparian Corridor
Sandbar Willow Salix exigua 110 Wetland/Riparian Corridor
Pussy Willow Salix discolor 110 Wetland/Riparian Corridor

Note:

Trees

Live Stakes

Planting activities were conducted on May 13, 2013, in accordance with the Final Design Report and Construction Drawings.

Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Willow Boulevard/A-Site Landfill Operable Unit 2
Progress Report #29

Table A — Summary of Plantings Installed at the A-Site Landfill in May 2013
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